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replaced. JM will notify Clinton Path if selective demo is to take place and it will be done 
after hours. D&S stated most of the submittals have been processed for the Rectory and Brett 
Donham is meeting with the new Rector this Friday to get a sign-off on the inteJior 
colors and materials. 

Added Scope: 

I . 1M presented the results of the insulation study for the PH and Rectory. 
PH: The exteJiorwalls of the GH and CR up to the sloped ceilings will be full y insulated 

with spray Icynene. 
Rectory: 1M met with MassSave to review insulation and the rebate program. The attic level 

has many different types ofinsulation installed on the walls and ceiling. 1M discussed 
the concept of insnlating the floor of the third floor and minimally heating the third floor 
if the two bedrooms are not gong to be used. 18 stated the Rectory should be made as 
tight as possible and this should include the third floor. 1M stated the recommendation 
for added insulation in the Rectory will be made by the week of J une 22'Ki for Lambrian 
to price and for the BC to review plioI' to work commencing in the Rectory. BC 
approved additional insulation in the Rectory for a not exceed price of$19,300.00. 
(Add Alt. #4) 

2. Kitchen: All present reviewed the base contract work called for on the Contract Documents, 
the work called for in Alternate #1 that has been accepted an included it he contract work, and 
the three Options outlined in D&S' letter of 05.28.09. The BC approved Option B with an 
upset limit of $1 0,000.00 for the work as described as well as replacing the faucet at the 
double sink with a new one that has an integral sprayer and repairing the seal of the pot sink. 
D&S will provide Lambrian with direction for this work. If the existing wood shelves in the 
tall cabinets on the N011h wall can be re-used, the BC would appreciate it. Decision was also 
made to eliminate the doors at the new pass through. 

3. IT upgrades: The existing computer network, inteJllet, and power for the three offices is loose 
laid and run through walls via holes. D&S presented letter dated 5.29.09 to Lambrian for 
placing IT & power in the office walls. SK will review this scope and detennine if additional 
work is required. D&S stated Lambrian is planning to close in the walls next week so any 
changes need to be made quickly. BC approved proceeding with this work while it is being 
priced by Lamblian. 

4. Refinishing the Sanctuary floors - PR#7. BC approved this work in the amount of$5,675.00 

Updated Budget Review: 

D&S presented an updated budget dated 06.03.09. The following changes were made. 
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1. The contingency for Add Alts. 1, 2, & 3 shall be added to the Construction Contingency. 
Construction Contingency to be $109,000.00. 

2. The Total Project Budget is increased by $30,000.00 from a bequest and an additional 
donation of$5,000.00 liOlu the Food Pantry. The new Project Budget is $1,130,000.00. 

Refer to revised Budget. (attached) 

Furniture Sub-Committee: 

18 stated the sub-conuuittee menlbers will be Betsy Munzer, Sadhna & Jeff Brown, and Pat 
Dunbar. The committee will do a survey of the furniture needs for the spaces. D&S distributed 
the furniture plan done in '08 for the GH. The other furniture studies done by D&S were for the 
more expanded program so they are not applicable. 18 asked D&S to furnish any of the 
committee members with floor plans if they request them. 

Paint Colors: 

1. D&S reported that Brett Donham and Pat Dunbar met over the past weekend and reviewed the 
paint colors for the PH. 

2. Decision was made at the meeting to have the SWlday School Directors review the paint 
colors for the two SS classrooms betore the list is finalized - JM to follow-through with this. 
D&S was asked to meet with CP to review the selected colors for their spaces after the job 
meeting this Thursday. 

3. BC stated once the review with SS Directors and CP is complete all colors/materials for these 
spaces will be finalized and it can be released to Lambrian. 

Miscellaneous: 

1. JB stated a sub-committee needs to be formed to over see "storage needs". This includes 
archive matelials, pictures that are not slated to be hung, admin. paper work, etc. 

2. GH mirrors will remain on the East wall of the GH. D&S noted the left lower comer of the 
left mirror is chipped. D&S stated trim can be added to the sides to cover the sharp edges. 

3. JM stated CP asked if they can have the existing REF in the Rectory if it is not going to be 
used. BC asked ifCP would buy the REF. AB to speak to CP about this. 

4. JM stated CP asked if they can have the plexi-glass sheets installed over the windows. BC 
approved this request. 

There is no scheduled next meeting date for the BC at this time. 
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